Mortenson construction

U fo M - M.E. Building Lab Renovations

DISRUPTION AVOIDANCE: 6/22/2016

Contact Personnel :

1. Superintendent - Jason Trobec - 320-980-2914
2. Project Engineer - Taylor Rugroden 612-597-6555 office 612-260-2130
3. Project Manager - Dan O'Keefe 651-247-5754 office 763-287-5980

				SCHEDULE			UNIVERSITY APPROVAL	
DAP #	LOCATION	DAP ACTIVITY DESCRIPTION	DAP ACTION ITEMS / MITIGATIOIN PLANS	FORECASTED START DATE	FORECASTED END DATE	EXPECTED DURATION	OUTAGE SUBMITTED	OUTAGE APPROVED
1	2nd Floor Fume Hood	Fume Hood Certification		6/27/2016	6/27/2016	8 hrs	N	N
2	Restrooms	Correct HM Frame Defect	Outage Request	7/7/2016	7/8/2016	1 hr / restroom opening	N	N